P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

INC. S RMT, Inc.
Dﬂ _ 100 Verdae Bivd.
April 6, 1993

Mr. Raiph O. Howard, Jr.

Project Coordinator

United States Environmental Protection Agency
Region IV - Waste Management Division

345 Courtland Street, N.E.

Atlanta, GA 30365

Subject: Medley Farm Site RD/RA Monthly Report - March 1993.
Dear Mr. Howard:

The following submittal constitutes RMT’s monthly report to the US EPA regarding the Medley Farm
Site RD/RA for March 1993. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steering Committee) to satisfy the requirements of Section XI, Paragraph 30 of the
Consent Decree entered into by EPA and the members of the Steering Committee. This monthly
report describes tasks initiated or completed as part -of the RD/RA for the Medley Farm Site during the
reporting period. " ' '

PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF MARCH 1993

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:

Imblement Quarterly Sampling and Analysis Plan

[ CLP data package and data summary for fourth quarter ground water results were
submitted to EPA. :

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activitles:

Review Existing Information and Guidance

. Completed

1

Collection of Additional Site Data
- Aquifer tests were conducted on Recovery Wells A4 and B-4. RMT is presently
reducing the data and conducting ground water flow modelling on the site in support
of prefinal design efforts.
* Treatability/Pilot Testing - =

K) RMT is presently preparing technical memorandums describing the results of the SVE
pilot-testing and aquifer testing.
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Health & Safety Plan

° Completed.

REMEDIAL DESIGN ACTIVITIES

Remedial Design Planning

RD Work Plan

° Completed and approved by US EPA.

Preliminary Design

) Completed and approved by US EPA.
Prefinal/Final Design
° The Piping and Iﬁstrumentatien Diagram (Drawing 938-C04) has been finalized. Upon
completion of the ground water modelling, RMT engineers will complete the PreFinal
Design.
° RMT reviewed the draft NPDES permit limitations from SC DHEC and revised the

permit application to address specific SC DHEC needs. We now are awamng SC
DHEC responses to these most recent permit submissions.

(] Design efforts are presently centered around the proposed gravity discharge to Jones
Creek. RMT expects to move "up the pipes" to the central ground water treatment
system and move outward to the extraction well systems as the ground water
modellmg reaches completlon : :

. Jones Creek is not considered a rawgable water way by the SC Wate. Resources
Commission. As such, there is no requirement for a SC WRC permit for the proposed
diffuser in Jones Creek. The-nearest navigable waterway to the site is Thicketty Creek,
which is the surface water body into which Jones Creek flows.

REMEDIAL ACTION

Well Insgtallation

Wells A-1, A4, and B-4 were successfully installed.
OPERATION AND MAINTENANCE

There are no current activities to report on at this time in the project.

93810.mar93\medliey\sww )
INC
. I



Mr. Ralph O. Howard, Jr.
U.S. Environmental Protection Agency

April 6, 1993
Page 3

PERFORMANCE MONITORING

There are no current activities to report on at this time'in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF APRIL 1993

The following amivﬁies are scheduled for the next reporting period beginning
April 1, 1993 and continuing through Ap:il 30, 1993:

Complete and submit technical memorandum regarding aquifer testing to the US EPA.
Complete and submit SVE pilot testing report to the US EPA.

Conduct quarterly sampling.

Conduct packer tests on BW-111 and BW-112 after completion of quanerly sampling.
Continue with PreFinal design activities.

Await SC DHEC response to revfsed NPDES permit application. '

Coordinate with SC DHEC and identify status of storm water variance request.

Ralph, if you have any questions or comments regarding the material provided herein, please contact
David Nichols.

either myself or
Sincerely, -

RMT,

. Webb, Ph.D.,
ct Coordinator

cc: Medley Farm Site Steering Committee Distribution
File 938.11 (C) ‘
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